Approved For Release 200 108 08 CARD 36-00788R002000180012KING PAPERS

27 APR 1978

SUBJECT: Management by Objective for GONDOLA WISH (U)

- 1. (S) Goal: To integrate the Soviet and East European parapsychology threat into the all-source OPSEC support scenario.
- 2. (U) Key Objective Areas
 - a. Training
 - b. Operational Implementation
- 3. (S) Objectives (U)
- a. To develop through training of MI personnel the ability to collect sensitive information using established advanced parapsychological techniques by 1 Jan 79.
 - (1) Manpower:
 - (2) Cost:
- b. To demonstrate the parapsychology threat against logical HOIS targets in selected installations/projects by 1 Jul 79. (this is an ongoing objective)
 - (1) Manpower:
 - (2) Cost:
- c. To assess the vulnerabilities of selected installations/
 projects to the parapsychology threat by 1 Jan 80. (this is an
 ongoing objective)
 - (1) Manpower:
 - (2) Cost:
- d. To determine which EEFI pertaining to selected installations/
 projects would logically be targeted for exploitation by parapsychological
 techniques, and therefore require protection by > Jan 80. (this is an
 ongoing objective)
 - (1) Manpower:

Approved For Release 2000/(2003-CIA-F D-10-00788R002000160012-1

- e. To provide guidance on effective countermeasures which may be implemented to reduce or nulify the parapsychology threat by 1 Jan 80. (this is an ongoing objective)
 - (1) Manpower:
 - (2) Cost:
- f. To refine and expand for further use the ability to collect intelligence using parapsychological techniques by 1 Jan 81. (this is an ongoing objective)
 - (1) Manpower:
 - (2) Cost:

Approved For Release 2000/08/08 : CIA-RDP96-00788R002000160012-1

OBJECTIVE: (S) To develop through training of MI personnel the ability to collect sensitive information using established advanced parapsychological techniques by 1 Jan 79.

.GOALS SUPPORTED: (S) To integrate the Soviet and East European parapsychology threat into the all-source OPSEC support scenario.

ACTION OFFICER: LT ATWATER, CI Studies Sec., OPSEC Support DIV.

TASKS	OCT	NOV DEC	JAN	FEB	MAR AF	R MAY	JUN	JUL	AUG SEP	
Determine if training is possible.				х.,						
Assess possible methods of training	g				X					
Locate and contact training instit	ution		• • • • • • •		X					
Establish selection criteria for t	rainees					X				
Select trainees	,						x			
Schedule training program						• • • • • • •			X	
Initiate training									X	